

OriginPulse Automation / ORIG

Backlog | List | Board | Roadmap

KEY	SUMMARY	ASSIGNEE	DUE DATE	STATUS
ORIG-1	Fix Westbridge gestational-age normalization bug, reprocess affected scans, and	Alex	2026-06-12	To Do
ORIG-2	Add category-level monitoring panel for abdominal-wall findings to the dashboard	Alex	2026-06-15	In Progress
ORIG-3	Provide provisional drift threshold for abdominal-wall category monitoring	Jamie	2026-06-12	To Do
ORIG-4	Coordinate and complete annotation of fifty new Northlake scans	Jamie	2026-06-17	To Do
ORIG-5	Update sprint board with UI copy task, draft new wording for image viewer overla	Sarah	2026-06-11	To Do
ORIG-6	Send technical definition of failed preprocessing scans to Sarah	Alex	2026-06-12	To Do
ORIG-7	Send partner update with pilot metrics and UI copy after receiving inputs	Sarah	2026-06-12	To Do

7 issues · Label: meeting-action-item · Created via OriginPulse automation on 2026-06-13